2 3 JUL 1981

Skidmore, Owings & Merrill 1201 Connecticut Avenue, N.W. Washington, D.C. 20036

Attention: Mr. Walter Arensberg

## Gentlemen:

ΑT

The Agency has reviewed the Project Activity Network Plan which you submitted on July 20, 1981. The plan is hereby approved with the following conditions:

- Change submission to National Capital Planning Commission (NCPC) from November 19, 1981, to 60 days prior to NCPC January meeting.
- Following Event 11.0, add "revision of plan, if required, to incorporate NCPC comments." Add this to the narrative under section 4.
- In Event 2.8, add "Geotechnical Investigation."
- In Event 4.1, add "and evaluate for Schematic Alternatives." Incorporate this change into paragraph 3 under section 1 of the narrative.
- Change Outside Agency Consultation to Public Agency and Community Consultation.

When these revisions have been made, please forward five corrected copies to the Agency.

Sincerely,

	Building Planning Staff
Distribution: Orig - SOM w/o att - OL/BPS Subject (continuous)	
1 OL Readerw/att	
OL/BPS	(22 Jul 81)
Approved For Release 20	03/08/13 : CIA-RDP89-00244R000100

244R0001000400753704 8a

Att: Idtd 20Jul81 w/att [Project Activity AT SOM memorton